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ESTIMATE RUN 06/21/2013

ESTIMATE SUMMARY 09:49:02

CONTID: C18894         ESTIMATE NO: 0003 PROG 2005

PCN: 18894-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B WIDENING EAST OF 25 ROAD PERCENT TIME:

PROJECT NO: NH0701-216                    

I-70B WIDENING EAST OF 25 ROAD

NAME OF ROAD: 070B

PROJECT COUNTIES: MESA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 06/18/2013 DATE TIME STARTED 04/08/2013

20 SO. SUNSET STREET DATE LET 02/21/2013 DATE WORK BEGAN 04/08/2013

P.O. BOX 1318 DATE AWARDED 03/01/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/13/2013 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 04/08/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,023,182.45 PARTICIPATING $ $ 1,049,870.57

AWARD PROJECT AMT: 5,542,865.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -129,830.90

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -30,056.12

SECURITIES ENCUMBERED 30,056.12

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.14

WORK DAYS

WORK DAYS

37.32%

3,775,276.53

1,049,870.57

920,039.67

920,039.67

$

$

$

$

2,247,905.92

0.00

2,247,905.92

64,965.92

2,312,871.84

-58,797.18

58,797.18

2,312,871.84

0.00

AMOUNT DUE 2,312,871.84 920,039.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 920,039.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

51.0 TIME ALLOW: 175

ORIG TIME ALLOW: 175
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PCN: 18894-BID    ESTIMATE RUN 06/21/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.000

201-00000  
 

1.000

L S 

35,000.00000 31,500.000.900

0.00

0010 *Removal of Structure 14.000

1.000

202-00001  
 

19.000

EACH

750.00000 11,250.0015.000

750.00

0015 *Removal of Pipe 1,275.000

244.000

202-00035  
 

2,697.000

LF  

10.50000 15,949.501,519.000

2,562.00

0020 *Removal of Delineator 33.000

0.000

202-00090  
 

35.000

EACH

23.00000 759.0033.000

0.00

0025 *Removal of Concrete Median Cover Material 192.000

151.000

202-00190  
 

384.000

SY  

3.90000 1,337.70343.000

588.90

0030 *Removal of Sidewalk 307.400

8.000

202-00200  
 

562.000

SY  

2.75000 867.35315.400

22.00

0035 *Removal of Curb and Gutter 2,401.000

45.000

202-00203  
 

3,868.000

LF  

3.00000 7,338.002,446.000

135.00

0040 Removal of Concrete Pavement 86.000

0.000

202-00210  
 

300.000

SY  

18.25000 1,569.5086.000

0.00

0045 *Removal of Asphalt Mat (Planing) 21,074.000

0.000

202-00240  
 

35,645.000

SY  

2.70000 56,899.8021,074.000

0.00

0050 *Removal of Pavement Marking 6,367.000

0.000

202-00250  
 

12,000.000

SF  

1.05000 6,685.356,367.000

0.00

0055 *Removal of Light Standard 0.000

0.000

202-00700  
 

4.000

EACH

120.00000 0.000.000

0.00



CONTID: C18894         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18894-BID    ESTIMATE RUN 06/21/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Light Standard Foundation 24.000

2.000

202-00705  
 

29.000

EACH

175.00000 4,550.0026.000

350.00

0065 *Removal of Ground Sign 6.000

0.000

202-00810  
 

16.000

EACH

53.00000 318.006.000

0.00

0070 *Removal of Traffic Signal Pole 4.000

1.000

202-00840  
 

5.000

EACH

600.00000 3,000.005.000

600.00

0075 Removal of Concrete Footing 4.000

0.000

202-00900  
 

8.000

EACH

800.00000 3,200.004.000

0.00

0080 *Plug Culvert 0.000

0.000

202-04001  
 

2.000

EACH

325.00000 0.000.000

0.00

0085 Removal of Detour 0.000

0.000

202-06000  
 

1.000

L S 

15,000.00000 0.000.000

0.00

0090 *Unclassified Excavation (Complete In Place) 5,598.000

580.000

203-00010  
 

9,287.000

CY  

12.00000 74,136.006,178.000

6,960.00

0095 Muck Excavation 118.500

0.000

203-00100  
 

400.000

CY  

15.00000 1,777.50118.500

0.00

0100 Blading 0.000

1.000

203-01500  
 

100.000

HOUR

175.00000 175.001.000

175.00

0105 *Potholing 174.400

42.000

203-01597  
 

250.000

HOUR

300.00000 64,920.00216.400

12,600.00

0110 Sweeping (With Pickup Broom) 10.000

0.000

203-01622  
 

100.000

HOUR

350.00000 3,500.0010.000

0.00
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PCN: 18894-BID    ESTIMATE RUN 06/21/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 0.000

0.000

203-02330  
 

200.000

HOUR

52.00000 0.000.000

0.00

0120 *Filter Material (Class A) 0.000

0.000

206-00510  
 

6.000

CY  

38.00000 0.000.000

0.00

0125 Topsoil 0.000

0.000

207-00205  
 

750.000

CY  

40.00000 0.000.000

0.00

0130 *Erosion Log (12 Inch) 101.000

30.000

208-00002  
 

500.000

LF  

4.95000 648.45131.000

148.50

0135 *Silt Fence 0.000

0.000

208-00020  
 

100.000

LF  

1.00000 0.000.000

0.00

0140 *Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

750.00000 750.001.000

750.00

0145 *Storm Drain Inlet Protection (Type 1) 92.000

0.000

208-00051  
 

92.000

LF  

10.00000 920.0092.000

0.00

0150 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

10.000

LF  

9.00000 0.000.000

0.00

0155 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0160 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

100.000

HOUR

65.00000 0.000.000

0.00

0165 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

90.00000 0.000.000

0.00
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PCN: 18894-BID    ESTIMATE RUN 06/21/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Erosion Control Supervisor 32.000

16.000

208-00206  
 

175.000

DAY 

225.00000 10,800.0048.000

3,600.00

0175 *Reset Light Standard 4.000

0.000

210-00750  
 

6.000

EACH

900.00000 3,600.004.000

0.00

0180 *Reset Overhead Sign Structure 0.000

0.000

210-00805  
 

1.000

EACH

3,700.00000 0.000.000

0.00

0185 *Reset Ground Sign 0.000

0.000

210-00810  
 

8.000

EACH

250.00000 0.000.000

0.00

0190 *Reset Sign Panel 0.000

0.000

210-00815  
 

23.000

EACH

78.00000 0.000.000

0.00

0195 *Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

4.000

EACH

52.00000 0.000.000

0.00

0200 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

4.000

EACH

430.00000 0.000.000

0.00

0205 *Adjust Manhole 0.000

6.000

210-04010  
 

14.000

EACH

460.00000 2,760.006.000

2,760.00

0210 *Modify Manhole 2.000

5.000

210-04015  
 

7.000

EACH

465.00000 3,255.007.000

2,325.00

0215 *Adjust Valve Box 0.000

2.000

210-04050  
 

11.000

EACH

185.00000 370.002.000

370.00

0220 *Sod 0.000

0.000

212-00050  
 

21,911.000

SF  

0.45000 0.000.000

0.00
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PCN: 18894-BID    ESTIMATE RUN 06/21/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Inorganic Mulch 0.000

0.000

213-00065  
 

790.000

CY  

55.00000 0.000.000

0.00

0230 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

6,131.000

SY  

1.75000 0.000.000

0.00

0235 *Concrete Landscape Border 0.000

0.000

213-00300  
 

848.000

LF  

9.00000 0.000.000

0.00

0240 *Metal Landscape Border (1/4x5 Inch) 0.000

0.000

213-00470  
 

1,466.000

LF  

9.00000 0.000.000

0.00

0245 *Deciduous Shrub (5 Gallon Container) 0.000

143.000

214-00350  
 

333.000

EACH

32.50000 4,647.50143.000

4,647.50

0250 *Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

130.000

EACH

32.50000 0.000.000

0.00

0255 *Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

65.000

EACH

10.50000 0.000.000

0.00

0260 Aggregate Base Course (Class 3) 1,314.810

689.090

304-03000  
 

7,309.000

TON 

19.50000 39,076.052,003.900

13,437.26

0265 Aggregate Base Course (Class 6) 3,454.360

2,690.670

304-06000  
 

8,614.000

TON 

10.00000 61,450.306,145.030

26,906.70

0270 *Hot Mix Asphalt (Patching) (Asphalt) 90.470

56.020

403-00720  
 

200.000

TON 

145.00000 21,241.05146.490

8,122.90

0275 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

816.000

TON 

95.00000 0.000.000

0.00
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PCN: 18894-BID    ESTIMATE RUN 06/21/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

271.000

SY  

42.00000 0.000.000

0.00

0285 *Concrete Pavement (8 Inch) 0.000

2,339.000

412-00800  
 

6,015.000

SY  

48.00000 112,272.002,339.000

112,272.00

0290 *Concrete Pavement (8 Inch) (Fast Track) 0.000

0.000

412-00805  
 

1,504.000

SY  

50.00000 0.000.000

0.00

0295 *Concrete Pavement (9-3/4 Inch) 0.000

13,579.000

412-00975  
 

25,461.000

SY  

46.00000 624,634.0013,579.000

624,634.00

0295 MATERIAL ALLOWANCE PCCP Pavement 10,045.000

-10,045.000SY  

5.69000 0.000.000

-57,156.05

0295 MATERIAL ALLOWANCE PCCP Pavement 10,045.000

-3,398.337SY  

5.69000 37,819.516,646.663

-19,336.54

0295 MATERIAL ALLOWANCE Dowel, Epoxy 20,490.000

-13,578.999SY  

3.92800 27,146.416,911.001

-53,338.31

0300 *Concrete Pavement (9-3/4) (Class E) 0.000

244.000

412-00976  
 

4,000.000

SY  

48.00000 11,712.00244.000

11,712.00

0305 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

57.000

SY  

10.50000 0.000.000

0.00

0310 *Geotextile (Drainage) (Class 2) 0.000

23.000

420-00113  
 

23.000

SY  

10.50000 241.5023.000

241.50

0315 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

107.000

LF  

550.00000 0.000.000

0.00
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PCN: 18894-BID    ESTIMATE RUN 06/21/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

14.000

CY  

85.00000 0.000.000

0.00

0325 Geogrid Reinforcement 1,355.000

715.000

506-01020  
 

4,027.000

SY  

3.70000 7,659.002,070.000

2,645.50

0330 *Concrete Class B 2.000

0.000

601-01000  
 

2.000

CY  

575.00000 1,150.002.000

0.00

0335 *Concrete Class D 40.740

19.260

601-03000  
 

63.000

CY  

625.00000 37,500.0060.000

12,037.50

0340 *Reinforcing Steel 7,399.000

0.000

602-00000  
 

7,762.000

LB  

1.05000 7,768.957,399.000

0.00

0345 *Reinforcing Steel (Epoxy Coated) 0.000

2,552.000

602-00020  
 

2,552.000

LB  

1.25000 3,190.002,552.000

3,190.00

0350 *12 Inch Reinforced Concrete Pipe (Complete In Place) 183.000

266.000

603-01125  
 

473.000

LF  

57.00000 25,593.00449.000

15,162.00

0355 *15 Inch Reinforced Concrete Pipe (Complete In Place) 273.000

69.000

603-01155  
 

346.000

LF  

65.00000 22,230.00342.000

4,485.00

0360 *18 Inch Reinforced Concrete Pipe (Complete In Place) 948.000

92.000

603-01185  
 

1,466.000

LF  

68.00000 70,720.001,040.000

6,256.00

0365 *24 Inch Reinforced Concrete Pipe (Complete In Place) 970.000

0.000

603-01245  
 

970.000

LF  

105.00000 101,850.00970.000

0.00

0370 *30x19 Inch Reinforced Concrete Pipe Elliptical 184.000

7.000

603-02245  
 

194.000

LF  

125.00000 23,875.00191.000

875.00



CONTID: C18894         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 18894-BID    ESTIMATE RUN 06/21/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *12 Inch Reinforced Concrete End Section 0.000

3.000

603-05012  
 

3.000

EACH

525.00000 1,575.003.000

1,575.00

0380 *18 Inch Reinforced Concrete End Section 3.000

0.000

603-05018  
 

7.000

EACH

765.00000 2,295.003.000

0.00

0385 *30x19 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05124  
 

1.000

EACH

950.00000 950.001.000

0.00

0390 *Inlet Type C (5 Foot) 2.000

-1.000

604-00305  
 

2.000

EACH

2,650.00000 2,650.001.000

-2,650.00

0395 *Inlet Special 4.000

1.000

604-19000  
 

6.000

EACH

3,150.00000 15,750.005.000

3,150.00

0400 *Inlet Type R  L 5 (5 Foot) 8.000

0.000

604-19105  
 

8.000

EACH

3,150.00000 25,200.008.000

0.00

0405 *Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

2.000

EACH

5,800.00000 11,600.002.000

0.00

0410 *Manhole Slab Base (5 Foot) 6.000

4.000

604-30005  
 

10.000

EACH

2,500.00000 25,000.0010.000

10,000.00

0415 *Manhole Slab Base (10 Foot) 6.000

0.000

604-30010  
 

6.000

EACH

3,350.00000 20,100.006.000

0.00

0420 *4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

208.000

LF  

10.25000 0.000.000

0.00

0425 Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

35.000

LF  

195.00000 0.000.000

0.00
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PCN: 18894-BID    ESTIMATE RUN 06/21/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 Fence (Plastic) 308.000

0.000

607-11525  
 

1,000.000

LF  

1.80000 554.40308.000

0.00

0435 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

2,884.000

SY  

32.00000 0.000.000

0.00

0440 Concrete Curb Ramp 0.000

0.000

608-00010  
 

114.000

SY  

95.00000 0.000.000

0.00

0445 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

879.000

LF  

12.00000 0.000.000

0.00

0450 Curb and Gutter Type 2 (Section II-B) 0.000

2,022.000

609-21020  
 

8,869.000

LF  

13.00000 26,286.002,022.000

26,286.00

0455 Curb and Gutter Type 2 (Section II-M) 0.000

203.000

609-21021  
 

1,018.000

LF  

22.00000 4,466.00203.000

4,466.00

0460 Curb and Gutter Type 2 (Section I-B) (Special) 0.000

0.000

609-21110  
 

5,134.000

LF  

13.00000 0.000.000

0.00

0465 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

21,230.000

SF  

6.50000 0.000.000

0.00

0470 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

14.000

EACH

36.50000 0.000.000

0.00

0475 *2 Inch Electrical Conduit (Plastic) 3,247.000

1,822.000

613-01200  
 

8,765.000

LF  

9.50000 48,155.505,069.000

17,309.00

0480 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

32,000.00000 0.000.000

0.00
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PCN: 18894-BID    ESTIMATE RUN 06/21/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Light Standard and Luminaire (Pedestrian) 0.000

0.000

613-30005  
 

53.000

EACH

4,250.00000 0.000.000

0.00

0490 *Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

2.000

EACH

3,500.00000 0.000.000

0.00

0495 *Light Standard Metal (35 Foot) (2 Arm) 0.000

0.000

613-34353  
 

11.000

EACH

3,600.00000 0.000.000

0.00

0500 *Light Standard Foundation 0.000

0.000

613-40010  
 

13.000

EACH

765.00000 0.000.000

0.00

0505 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

53.000

EACH

560.00000 0.000.000

0.00

0510 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

1.000

EACH

1,850.00000 0.000.000

0.00

0515 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

28.000

EACH

1,200.00000 0.000.000

0.00

0520 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

58.000

SF  

15.50000 0.000.000

0.00

0525 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

11.000

EACH

185.00000 0.000.000

0.00

0530 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

6.000

EACH

525.00000 0.000.000

0.00

0535 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

6.000

EACH

570.00000 0.000.000

0.00
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0540 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

23.000

EACH

705.00000 0.000.000

0.00

0545 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

1.000

EACH

775.00000 0.000.000

0.00

0550 *Pedestrian Push Button 0.000

0.000

614-72860  
 

6.000

EACH

1,325.00000 0.000.000

0.00

0555 *Fire Preemption Unit 0.000

0.000

614-72864  
 

3.000

EACH

4,500.00000 0.000.000

0.00

0560 *Traffic Signal-Light Pole Steel (1 Mast Arm) 0.000

0.000

614-81010  
 

4.000

EACH

22,500.00000 0.000.000

0.00

0565 *Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

2.000

EACH

12,800.00000 0.000.000

0.00

0570 *3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

850.000

LF  

1.70000 0.000.000

0.00

0575 *1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

870.000

LF  

1.75000 0.000.000

0.00

0580 *2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

10.000

LF  

1.90000 0.000.000

0.00

0585 4 Inch Plastic Pipe 96.000

100.000

619-50320  
 

200.000

LF  

42.00000 8,232.00196.000

4,200.00

0590 *Detour 3,077.000

136.000

621-00430  
 

3,800.000

SY  

28.00000 89,964.003,213.000

3,808.00
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0595 *Bollard 0.000

0.000

622-00270  
 

10.000

EACH

1,165.00000 0.000.000

0.00

0600 *Drip Emitter 0.000

0.000

623-00164  
 

198.000

EACH

2.80000 0.000.000

0.00

0605 *3/4 Inch Flush Unit 0.000

0.000

623-00186  
 

5.000

EACH

53.00000 0.000.000

0.00

0610 *1 Inch Manual Control Valve 0.000

0.000

623-03008  
 

4.000

EACH

325.00000 0.000.000

0.00

0620 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

10.000

LF  

0.20000 0.000.000

0.00

0625 *1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

1.000

EACH

250.00000 0.000.000

0.00

0630 *Construction Surveying 0.200

0.240

625-00000  
 

1.010

L S 

55,000.00000 24,200.000.440

13,200.00

0635 *Construction Surveying (Hourly) 0.000

12.500

625-00001  
 

100.000

HOUR

145.00000 1,812.5012.500

1,812.50

0640 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

480,000.00000 288,000.000.600

48,000.00

0645 *Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

35,000.00000 17,500.000.500

3,500.00

0650 *Pavement Marking Paint 60.000

0.000

627-00001  
 

150.000

GAL 

32.00000 1,920.0060.000

0.00
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0655 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

20.000

GAL 

225.00000 0.000.000

0.00

0660 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

2,190.000

SF  

10.50000 0.000.000

0.00

0665 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

4,339.000

SF  

11.50000 0.000.000

0.00

0670 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

416.000

SF  

17.00000 0.000.000

0.00

0675 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

2,299.000

SF  

11.50000 0.000.000

0.00

0680 *Flagging 979.500

640.750

630-00000  
 

5,000.000

HOUR

20.00000 32,405.001,620.250

12,815.00

0685 *Traffic Control Inspection 12.000

4.000

630-00007  
 

70.000

DAY 

72.00000 1,152.0016.000

288.00

0690 *Traffic Control Management 36.000

17.000

630-00012  
 

175.000

DAY 

525.00000 27,825.0053.000

8,925.00

0695 *Barricade (Type 3 M-B) (Temporary) 10.500

0.000

630-80336  
 

25.000

EACH

225.00000 2,362.5010.500

0.00

0700 *Construction Traffic Sign (Panel Size A) 28.000

3.000

630-80341  
 

86.000

EACH

48.00000 1,488.0031.000

144.00

0705 *Construction Traffic Sign (Panel Size B) 44.000

4.500

630-80342  
 

122.000

EACH

58.00000 2,813.0048.500

261.00
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0710 *Construction Traffic Sign (Special) 61.500

42.750

630-80344  
 

450.000

SF  

16.00000 1,668.00104.250

684.00

0715 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

6.000

EACH

530.00000 795.001.500

0.00

0720 *Portable Message Sign Panel 240.000

114.000

630-80359  
 

1,470.000

DAY 

21.00000 7,434.00354.000

2,394.00

0725 *Drum Channelizing Device 142.500

6.500

630-80360  
 

500.000

EACH

6.75000 1,005.75149.000

43.88

0730 *Drum Channelizing Device (With Light) (Flashing) 9.000

1.000

630-80363  
 

21.000

EACH

6.75000 67.5010.000

6.75

0735 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

30.000

EACH

6.75000 0.000.000

0.00

0740 *Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

500.000

LF  

75.00000 0.000.000

0.00

0745 *Channelizing Device (Special) 105.000

29.500

630-80390  
 

500.000

EACH

10.00000 1,345.00134.500

295.00

0750 *Traffic Signal (Temporary) 0.700

0.000

630-86800  
 

1.000

L S 

50,000.00000 35,000.000.700

0.00

0755 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0760 F/A Partnering 0.000

0.000

700-70011  
 

3,000.000

F A 

1.00000 0.000.000

0.00
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0765 F/A Fuel Cost Adjustment 21.850

0.000

700-70016  
 

20,000.000

F A 

1.00000 21.8521.850

0.00

0770 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0775 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

3,200.000

HOUR

1.00000 0.000.000

0.00

0780 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0785 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0790 F/A Sprinklers 0.000

0.000

700-70320  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0795 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0815 Rem Asphalt Mat MCR/CMO#2 1,377.000

1,436.000

202-00220  
 

3,000.000

SY  

5.76000 16,202.882,813.000

8,271.36

0820 Temporary Berms MCR/CMO#2 242.000

100.000

208-00300  
 

1,000.000

LF  

2.35000 803.70342.000

235.00

0825 Added Item (Dollar)/ Concrete Price Reductions 0.000

-470.180

900-00006  
 

0.000

DOL 

1.00000 -470.18-470.180

-470.18

CAT 2,302,741.82920,039.675,984,182.45CURRENT AMT0200 $ $ $
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0805 Sanitary Facility 0.000

0.000

620-00020  
 

1.000

EACH

4,000.00000 0.000.000

0.00

0810 F/A Field Office (Special) 10,130.000

0.000

700-70034  
 

35,000.000

F A 

1.00000 10,130.0010,130.000

0.00

CAT 10,130.000.0039,000.00CURRENT AMT0400 $ $ $

$ 2,312,871.82920,039.67$6,023,182.45$CURRENT AMTPROJECT TOTAL


